ENVIRONMENTAL

PARTNERS

WEEKLY CONSTRUGTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 7-8-2022
CWSRF - 6885

Project Location: Brockton, MA From: 7/4/2022 Week: 12

and Whitman, MA

Client: Whitman, MA To:  7/8/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACGTIVITIES COMPLETED THIS WEEK:

1.

C. Naughton had one crew on site this week beginning the water main installation on Auburn Street. They
installed approximately 880 LF of new 12-inch DI water main along Auburn Street from Tuesday, 7/5
through Thursday, 7/7 (approximately 20% of water main work complete on Auburn Street).

C. Naughton had a second crew on site this week installing the 20-inch PVC Sewer Main. They installed
approximately 200 LF of new pipe along Auburn Street from Tuesday, 7/5 to Thursday, 7/7 (approximately
20% of sewer main work complete on Auburn Street).

C. Naughton had a third crew on site on Thursday, 7/7 installing fire hydrants. They installed two fire
hydrants, one at the Auburn Street Pump Station and another near Hogg Memorial Drive.

C. Naughton removed and disposed of approximately 45 LF of existing 10" AC water main on Auburn
Street.

C. Naughton plans to continue work on Auburn Street all day Friday until 5:00 p.m. All trenches were
backfilled, compacted, and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1.

2.

C. Naughton will have two crews on site next week to continue installation of the 12-inch DI water main
and 20-inch PVC sewer main on Auburn Street on Monday 7/11.

C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton
will maintain access for local residents and for emergency vehicles while the detour is on-going.




3. C. Naughton has provided an updated traffic management plan while the work on Auburn Street is on-
going. Amy Desmond will be posting daily traffic updates to the Town's website to alert residents of
anticipated road- closures and detours.

PROJECT PHOTOS

Photo 1: Installation of 12-inch DI Water Main
on Auburn Street




Photo 2: Excavation of Culvert at STA
19+50 during 20-inch PVC Sewer Pipe
Installation

Photo 3: Installation of 20-inch PVC Sewer
Main on Auburn Street
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